

ROCK RAIDERS (PC)					PSX		
	Schedule	Actual Payment date			Schedule		Actual
01-Oct-97	<b>POC 1</b>						
08-Oct-97							
15-Oct-97	<b>POC 2</b>						
22-Oct-97							
01-Nov-97	<b>MILE 1</b>	£24,286					
08-Nov-97							
15-Nov-97							
22-Nov-97			<b>POC 1</b>				
29-Nov-97							
06-Dec-97	<b>MILE 2</b>	£24,286					
13-Dec-97			<b>POC 2</b>				
20-Dec-97			<b>MILE 1</b>				
27-Dec-97							
03-Jan-98	<b>MILE 3</b>	£24,286	<b>MILE 2</b>				
10-Jan-98							
17-Jan-98							
24-Jan-98			<b>MILE 3</b>				
31-Jan-98							
07-Feb-98	<b>MILE 4</b>	£24,286					
14-Feb-98							
21-Feb-98			<b>MILE 4</b>				
28-Feb-98							
07-Mar-98	<b>MILE 5</b>	£24,286					
14-Mar-98			<b>MILE 5</b>				
21-Mar-98							
28-Mar-98							
04-Apr-98	<b>MILE 6</b>	£24,286					
11-Apr-98							
18-Apr-98			<b>MILE 6</b>				
25-Apr-98							
02-May-98	<b>MILE 7</b>	£24,286					
09-May-98							
16-May-98			<b>MILE 7</b>				
23-May-98							
30-May-98							
06-Jun-98	<b>MILE 8</b>	£24,286	<b>MILE 8</b>				
13-Jun-98							
20-Jun-98					<b>POC1</b>	£25,000	
27-Jun-98					<b>POC 2</b>	£15,000	<b>POC 1</b>
04-Jul-98	<b>MILE 9</b>	£24,286	<b>MILE 9</b>				<b>POC2</b>
11-Jul-98							
18-Jul-98							
25-Jul-98					<b>MILE 1</b>	£20,000	
01-Aug-98	<b>MILE 10</b>	£24,286			<b>MILE 2</b>	£20,000	
08-Aug-98							
15-Aug-98							
22-Aug-98							<b>Mile1 &amp;2</b>
29-Aug-98					<b>Mile 3</b>	£15,000	

05-Sep-98	<b>MILE 11</b>	£24,286					
12-Sep-98			<b>MILE 10</b>				
19-Sep-98							
26-Sep-98					<b>Mile 4</b>	£15,000	<b>Mile 3</b>
03-Oct-98	<b>MILE 12</b>	£24,286					
10-Oct-98							
17-Oct-98							
24-Oct-98							<b>Mile 4</b>
31-Oct-98					<b>Mile 5</b>	£10,000	
07-Nov-98	<b>MILE 13</b>	£24,286					
14-Nov-98			<b>MILE 11</b>				
21-Nov-98							
28-Nov-98							<b>Mile 5</b>
05-Dec-98	<b>MILE 14</b>	£24,286					
12-Dec-98							
19-Dec-98							
26-Dec-98			<b>Mile12+13</b>				
02-Jan-99	<b>MILE 15</b>	£24,286			<b>Mile 6</b>	£24,000	
09-Jan-99							
16-Jan-99							
23-Jan-99							
30-Jan-99					<b>Mile 7</b>	£24,000	
06-Feb-99	<b>MILE 16</b>	£24,286		Old PC Master date			
13-Feb-99							
20-Feb-99							
27-Feb-99					<b>Mile 8</b>	£24,000	
06-Mar-99	<b>MILE 17</b>	£24,286	<b>Mile 14</b>				<b>Mile 6</b>
13-Mar-99							<b>Mile 7</b>
20-Mar-99							
27-Mar-99			(MILE 15)				(MILE 8)
03-Apr-99	<b>Test 1</b>	£14,858			<b>Mile 9</b>	£24,000	
10-Apr-99							
17-Apr-99							
24-Apr-99							
01-May-99	<b>Test 2</b>	£14,858			<b>Mile 10</b>	£24,000	
08-May-99							
15-May-99							
22-May-99							
29-May-99					<b>Mile11</b>	£24,000	
05-Jun-99	<b>Test 3</b>	£14,858					
12-Jun-99							
19-Jun-99							
26-Jun-99					<b>MASTER</b>	£50,000	
03-Jul-99	<b>MASTER</b>	£30,000					
10-Jul-99							
17-Jul-99							
24-Jul-99							
31-Jul-99							